

## **Liberty Road/ Woody Mill Road Vicinity Small Area Plan Timeline** *October 4, 2010.*

### SCAN THE ENVIRONMENT

Aug/Sept:	Preparation <i>Background research</i> <i>Data collection</i> <i>Stakeholder identification, contact</i> <i>Preparation of outreach materials</i> <i>Preparation of materials for open house</i>	<b>Complete</b>
October 26:	Conduct Kick-Off Meeting and Open House.	<b>Complete</b>
December 7:	Introductory Planning Committee meeting. <i>Presentation of background research, survey, data</i> <i>Overview of Alamance Creek Area Plan</i> <i>Plan process, purpose, and format (overview of strategic planning)</i> <i>Administration (timelines, committee structure, ground rules, meeting locations and times, etc.</i> <i>Initial discussion</i>	<b>Complete</b>

### SELECT KEY ISSUES

January 4:	Educational phase- Land Use <i>Existing land use</i> <i>Growth trends</i> <i>Future development scenarios</i> <i>Summary/ status of development projects in the area</i>	<b>Complete</b>
February 1:	Educational phase- Transportation	<b>Canceled</b>
March 1:	Educational phase- Transportation/Environmental Issues/Infrastructure <i>MPO/TIP process</i> <i>Greenways, bike paths/lanes, trails/sidewalks</i> <i>GDOT/NCDOT interaction</i> <i>Streetscaping</i> <i>Funding</i> <i>Noise mitigation</i> <i>Water/Sewer availability</i> <i>Water/Sewer feasibility</i>	<b>Complete</b>

April 12:	Select Key Issues <i>Brainstorming/ Visioning – What does the area look like in 20 years?</i> <i>What opportunities are available to achieve this vision?</i> <i>What could threaten the achievement of this vision?</i> <i>Clarification of key issues/ discussion</i>	<b>Complete</b>
-----------	---	-----------------

DEVELOPMENT OF MISSION STATEMENT, BROAD GOALS

May 10:	Prioritize topics that emerged from brainstorming/visioning session	<b>Complete</b>
June 7:	Review draft vision statement Review draft goals and objectives	<b>Complete</b>

PLAN DEVELOPMENT

July	Plan development. Meeting canceled. Staff prepares initial draft of plan.	
August 2:	Initial draft presented to committee	<b>Complete</b>
September 14:	Second draft presented to committee Implementation strategies presented to committee Future land use map discussion	<b>Complete</b>
October 4:	Final draft presented to committee	
Oct/Nov:	Public open house meeting(s) to solicit comments	
November ?:	Committee meeting to assess changes needed based on public comment	
December 8:	Final draft presented to Planning Board	
January 2011:	Final draft presented to Board of County Commissioners for adoption	

MONITOR, UPDATE, AND SCAN