

Liberty Road/ Woody Mill Road Vicinity Small Area Plan Timeline *September 14, 2010.*

SCAN THE ENVIRONMENT

Aug/Sept:	Preparation <i>Background research</i> <i>Data collection</i> <i>Stakeholder identification, contact</i> <i>Preparation of outreach materials</i> <i>Preparation of materials for open house</i>	Complete
October 26:	Conduct Kick-Off Meeting and Open House.	Complete
December 7:	Introductory Planning Committee meeting. <i>Presentation of background research, survey, data</i> <i>Overview of Alamance Creek Area Plan</i> <i>Plan process, purpose, and format (overview of strategic planning)</i> <i>Administration (timelines, committee structure, ground rules, meeting locations and times, etc.</i> <i>Initial discussion</i>	Complete

SELECT KEY ISSUES

January 4:	Educational phase- Land Use <i>Existing land use</i> <i>Growth trends</i> <i>Future development scenarios</i> <i>Summary/ status of development projects in the area</i>	Complete
February 1:	Educational phase- Transportation	Canceled
March 1:	Educational phase- Transportation/Environmental Issues/Infrastructure <i>MPO/TIP process</i> <i>Greenways, bike paths/lanes, trails/sidewalks</i> <i>GDOT/NCDOT interaction</i> <i>Streetscaping</i> <i>Funding</i> <i>Noise mitigation</i> <i>Water/Sewer availability</i> <i>Water/Sewer feasibility</i>	Complete

April 12: Select Key Issues **Complete**
*Brainstorming/ Visioning – What does the area look like in 20
years?*
What opportunities are available to achieve this vision?
What could threaten the achievement of this vision?
Clarification of key issues/ discussion

DEVELOPMENT OF MISSION STATEMENT, BROAD GOALS

May 10: Prioritize topics that emerged from brainstorming/visioning session
Complete

June 7: Review draft vision statement **Complete**
Review draft goals and objectives

PLAN DEVELOPMENT

July Plan development. Meeting canceled. Staff prepares initial draft
of plan.

August 2: Initial draft presented to committee **Complete**

September 13: Second draft presented to committee
Implementation strategies presented to committee
Future land use map discussion

October 4: Final draft presented to committee

October: Public open house meeting(s) to solicit comments

November 1: Committee meeting to assess changes needed based on public
comment

December: Final draft presented to Planning Board

January 2011: Final draft presented to Board of County Commissioners for
adoption

MONITOR, UPDATE, AND SCAN